ECS Configuration Change Request Page 1 of 12 Pages

CCR No. 96-0382 Logged Date 4/12/96 Rev. Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release A Change Class |1

Title (description) Interoperability Subsystem Object Changes

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

305-CD-006
Release A SDPS Interoperability Subsystem Design Spec

RTM Changed ] Start New Baseline [ |

Problem

The CRD design did not have sufficient detail to support a performance efficient implementation
using Sybase and RW DBT tools.

The CDR design did not address all 10S requirements.

Proposed Solution
Modified and added new public and private classes that can efficiently implement requirements.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []
QA |:| Rel. A Rel. B Rel. IR1 |:| SCDO Supp |:| SMO |:| Subconts |:|
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Rich Gorsky (Signed) Rich Gorsky 4/11/96
Signature Date
Office Rel A Office Manager (Signed) Narayan Prasad 4/18/96
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson (Signed) Narayan Prasad 4/18/96
Signature Date
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